

Seat  
No.

--	--	--	--	--	--



मुद्रा- 007

## Construction Planning, Scheduling & Mgt. (1010)

P. Pages : 2

Time : Three Hours

Max. Marks : 100

Instructions to Candidates :

1. Do not write anything on question paper except Seat No.
2. Answersheet should be written with blue ink only. Graph or diagram should be drawn with the same pen being used for writing paper or black HB pencil.
3. Students should note, no supplement will be provided.
4. Solve **any five** questions.
5. Assume suitable data if required.
6. Figures to right indicate full marks.
7. Use of pocket calculator is allowed.
8. Use of probability table is allowed.

1. Explain the following methods of scheduling. 20

- |   |                                  |
|---|----------------------------------|
| a) Gantt chart.                                       | b) Repetitive project modelling. |
| c) P. E. R. T.  | d) L. O. B. technique            |
| with the help of examples from construction projects. |                                  |

2. Determine : 10

- i) EFT (i, j) ii) LST (i, j)

iii) TF (i, j) for the following activities

Activity D (i, j) days

A (1, 3)	7
B (1, 2)	3
C (3, 5)	6
D (2, 6)	3
E (6, 7)	3
F (4, 6)	2
G (5, 7)	3
H (7, 8)	2

Also determine critical path

- b) Discuss advantages and limitations of network techniques over other scheduling methods. 10

3. For the activity table given below, find the expected time of completion of project with 84.1% probability

20

Activity	Estimated activity duration.		
	$T_o$ (days)	$T_m$ (days)	$T_p$ (days)
(1, 2)	3	6	15
(1, 6)	2	5	14
(2, 3)	6	12	30
(2, 4)	2	5	8
(3, 5)	5	11	17
(4, 5)	3	6	15
(6, 7)	3	9	27
(5, 8)	1	4	7
(7, 8)	4	19	28

4. Explain the procedure for step by step compression of a CPM network with an example. Why project crashing is done ? Whenever multiple critical paths get created during the crashing process what strategy is adopted ? Why ? 20
5. a) Explain concept of resource levelling with an example. 10
- b) Discuss the various objectives of cost control in construction. 10
6. a) Explain with examples the following relationships. 8
- i) Finish to finish (FF). ii) Finish to start (FS).
- iii) Start to start (SS). iv) Start to finish (SF).
- b) Compare advantages of A. O. N. networks over A. O. A. networks. 4
- c) Define different types of floats and explain their practical utility with examples. 8
7. Explain the following. 20
- i) Linear programming. ii) WBS.
- iii) Project updating. iv) Cost control techniques.
- v) Site layout planning.

\*\*\*\*\*